Hanford Site Performance Report — March 1999
Section G-Landlord

LANDLORD — WBS 1.5

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Forecast
TOTAL
LESTONE TvpE | TBRe| Sarpers | e | overe | P | on | Pt 1T
y Y | schedule
| Enforceable Agreement] 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
EO 0 0 0 0 0 0 0 0
RL 2 1 0 4 1 16 1 25
Total Project 2 1 Q 4 1 16 1 25
4 )
Total Project
Completed Early
29%
Overdue*
57%
Completed On Schedule
14%
S J
4 )
RL Completed
Early
29%
Overdue*
57%
Completed On
Schedule
S 14% )

* All four milestones are proposed for deletion with BCRs.

DOE/RL-99-03, Rev.'5 - e



